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General Comments (Week of June 8, 2020):
¢ All work completed during this reporting period was completed in accordance with the New
York State Department of Environmental Conservation (NYSDEC)-approved Site Management
Plan (SMP), dated December 2017 and the United States Environmental Protection Agency
(USEPA)-approved Amendment to the Remedial Action Work Plan for PCB Cleanup, dated
March 23, 2020.

Remediation Activities (Week of June 8, 2020):

Roux personnel completed weekly gauging of monitoring wells.

Clean Harbors (site remediation contractor, U.S. EPA ID Number MAD039322250) removed
two full totes totaling approximately 530 gallons (approximately 909 kilograms) of PCB-
contaminated water from the site via a box truck. The wastewater was generated during the
turbine hall sump remediation scope of work. The water was disposed of offsite to Spring
Grove Resource Recovery Inc., located at 4879 Spring Grove Avenue, Cincinnati, OH
45232 (U.S. EPA ID Number OHD000816629) for carbon absorption treatment.

Clean Harbors removed 13 empty totes (approximately 1,181 kilograms) that previously
contained PCB-contaminated water from the site via a box truck. The empty totes were
generated during the turbine hall sump remediation scope of work. The empty totes were
disposed of offsite to Clean Harbors Deer Park, located at 2027 Independence Parkway
South, La Porte, TX 77571 (U.S. EPA ID Number TXD055141378) to be landfilled.

Clean Harbors removed one drum of solid waste (approximately 136 kilograms) from the
site via a box truck. The drum of solid waste contained spent granular activated carbon that
was generated in December 2019 by the groundwater treatment system utilized during the
geotechnical test pit excavation scope of work. The drum of solid waste was disposed of
offsite to Clean Harbors Deer Park, located at 2027 Independence Parkway South, La
Porte, TX 77571 for incineration.

Clean Harbors removed 8 drums of liquid waste (approximately 1,817 kilograms) from the
site via a box truck. The drums of liquid waste contained oily water that was generated
during the turbine hall sump remediation scope of work. The drums of liquid waste were
disposed of offsite to Spring Grove Resource Recovery Inc., located at 4879 Spring Grove
Avenue, Cincinnati, OH 45232 for incineration.

Redevelopment Activities (Week of June 8, 2020):

Roux personnel and subcontractor, Aquifer Drilling and Testing, installed two temporary
flush-mount piezometers, MW-19 and MW-20, at the site. MW-19 and MW-20 were installed
directly east of the turbine hall in order to more closely monitor localized groundwater
elevations.

Roux personnel downloaded data from the In Situ LevelTROLL 700 submersible electronic
data loggers in monitoring wells MW-9, MW-11, MW-12, and MW-18 to monitor site-wide
groundwater elevations. The data logger in MW-9 was removed and transferred to
piezometer well MW-19.

Roux personnel completed weekly Stormwater Pollution Prevention Plan (SWPPP)
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e Advanced Scaffold Services Mid-Atlantic LLC (site scaffolding contractor) continued
construction of scaffolding and planking around the exterior of the turbine hall.

¢ Atlantic Engineering Laboratories continued inspection of elements of the boiler house
superstructure construction, including rebar installation and concrete pours.

e Bunlin LLC (site masonry contractor) began masonry work and wall construction in the cellar
and at the first floor of the boiler house superstructure.

e Centrifugal Electric, LLC (site electrical contractor) continued electrical installation at the fifth
floor of the boiler house superstructure.

e Donato Plumbing Inc. (site plumbing contractor) continued overhead piping installation in the
cellar and at the first floor of the boiler house superstructure.

e Eastern Air Inc. (site HVAC contractor) continued HVAC installation at the first and second
floors of the boiler house superstructure.

e Maspeth Welding Inc. (site steel contractor) continued steel installation/restoration in the
turbine hall.

¢ New Roc Contracting Corp. (site masonry contractor) continued restoration of the turbine
hall parapet.

e Nordest Services (site demolition contractor) continued selective demolition work in the
turbine hall.

e Rock Group NY Corp. (site hoist contractor) continued maintenance of the boiler house
superstructure hoist system.

e Structure Tech New York continued boiler house superstructure-associated redevelopment
work, including construction of the fifth-floor deck, the fifth-floor walls, the sixth-floor deck,
and the sixth-floor walls.

Planned Activities for next week (Week of June 15, 2020):

e Continue redevelopment activities at the turbine hall and the boiler house superstructure
consisting of continuing in-process concrete and masonry restoration, including mechanical
installation, electrical installation, plumbing installation, and steel embedment.




Photo Log

Photo 1 — Facing northeast, Aquifer
Drilling and Testing prepares to install
the two temporary piezometers directly
east of the turbine hall.

Photo 2 — Facing east, Nordest
Services continues selective demolition
work in the turbine hall.

Photo 3 — Facing southeast, Clean
Harbors loads drums of liquid waste
generated during the turbine hall sump
remediation into a box truck for offsite
disposal.
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